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Note: This Configuration Management Plan Template is based on the one used at the INEEL. For
more information on Configuration Management and how to apply CM principles to Systems
Engineering project, contact:

Mary Hubbard Ann Koplow

Lockheed Martin I1daho Techologies Lockheed Martin Idaho Techologies
Company Company
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CONFIGURATION MANAGEMENT PLAN (CMP)
GENERIC TEMPLATE

1.0 INTRODUCTION

Configuration Management (CM) is a discipline for managing the project baseline. Formal CM
includes configuration identification, configuration control, configuration status accounting, and
configuration verification.

1.1 Project
Define “Xx” project.
1.2 Purpose

The purpose of this plan is to define the minimum CM requirements applicable to the “ X”
project and establish uniform CM requirements for control of the “X” project documentation.

1.3 Scope
This plan shall be used by all elements of the “X” project.
1.4 Precedence

In the event of a conflict between this plan and the “X” Project Management Plan (PMP), the
order of precedence shall be: 1) the PMP, and 2) the CMP.

15 Responsibilities
Project Manager isresponsible for overall program management and for assuring that project
activities, administrative and service functions are undertaken within the framework of

applicable DOE orders. The Project Manager has final review authority/approval of decisions
at the CCB.

Control Account Manager will monitor and coordinate the impact of changes with System
Engineering and implement approved cost and schedule changes. CAM will determineif the
change impacts the projects baseline.

Configuration Manager is responsible to the Project Manager for all matters pertaining to CM,
will enforce applicable CM procedure and provide the necessary CM documentation.

2.0 BASELINE IDENTIFICATION

The baseline for the “X” Project isidentified in the “X” Project Management Plan.

3.0 CHANGE CONTROL

3.1 Change Classifications

“X" Project will have two class criteria changes. Each Engineering Change Proposal (ECP)
fallsinto one of two Classes. Class | ECP affects a baseline controlled element and/or cost or
schedule, and must be approved by the customer CCB; aClass |1 ECP does not impact
baselines and is not subject to customer CCB  action.
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3.1.1 Class | Criteria.

An engineering change shall be classified Class | when there is one or more of the
following is affected:

Approved baseline documents (specification, requirement, ICD’s, and etc),

Product configuration identification as contractually specified, excluding referenced
drawings (except those prescribed directly in a contract).

Technical requirements contained in the product configuration identification:
performance, reliability, maintainability, or survivability, weight, balance, moment of
inertia, or interface characteristics.

Non-technical contractual provisions; fee, incentives, cost, schedules, guarantees or
delivers.

3.1.2 Class Il Criteria.
An engineering change shall be classified Class I when it does not fall within the
definition of a Class | change as defined above. Examples of Class Il changes are:
Changes in in-house controlled documentation (e.g. correction of errors, addition of
clarifying notes or views) or a change in allocated program cost or schedule.

3.2 Change Control Board (CCB)

The “X” Project CCB is established within Project Management to accomplish the following:

Determine the level of change.

Evaluate the change impact on cost, schedule, and technical performance.

Approve insignificant changes to the baselines for forward recommended change packages
(levels 1 and 2) to the Customer.

3.3 Change Process
Change control for the “X” Project shall be conducted in accordance with the EM

Management Control Procedure “Controlling Environmental Management Program Baseline
Changes (MCP-3416 { not yet released} ).

4.0 CONFIGURATION STATUS ACCOUNTING

Configuration status accounting is the element of CM that provides the essential records and
reporting of configuration data for all relevant “X” Project products. The primary objectives of
configuration status accounting are:

To maintain a current listing of all project baseline documentation,

To maintain current and accurate records of the status of changes, both complete and in process.
and

To track individual product configurations.

Configuration Management will have an automated system for the recording and reporting of status
accounting information. The Configuration Manager is responsible for the establishment and

mai ntenance of an automated system for the recording and reporting of configuration status
accounting information. The Configuration Manager is responsible for the format of the
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documentation and for providing the configuration status on an as-needed basis. Accessto this
information will be made available to all “X” Project personnel through the established computer
networks.

5.0 CONFIGURATION VERIFICATION

Configuration reviews and audits will be conducted to verify baseline documentation and to insure
the incorporation of changes.

Note: Also includein your CMP the following:
- Alist ofAcronyms

Appendix (if necessary)

Flowcharts (if necessary)

Definitions

References
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